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PH ENIX Status

Last week’s activities: Recovery from Water Leak
* Beam-Beam counter now back in position & checked

e MuTr now dry & checked
e Fortunately both in good shape!

This week:
e Muon Plug Calorimeter (MPC)South arrived at BNL
* Begin Installation in PHENIX today/tomorrow
 HBD racks (for possible test use in Run-6) are being installed
 Seismic restraints being re-installed
e East carriage is being prepared to move in to IR
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Muon Plug Calorimeter

o Arrived at BNL on the
\ . weekend

MPC (South) is being
installed as we speak

After this, East Carriage

can move 1n.
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Looking ahead....

Highlights of week of January 17, 2006
— Magnet tests (blue sheets)
— ECrolls in

* Week of January 23, 2006

— Connect EC services, continue blue/pink sheets
e Woeek of Jan 30, 2006
— Install shield wall, continue blue/pink sheets
— Move MMS north, insall MulD collar
* Week of February 6, 2006
— Install plug door
— STAR PHENIX Watch Shifts

* Flammable gas flow
— Begin Run Party
* Week of February 21: START PHENIX Regular Shifts

— Begin detector commissioning
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